Merrill Gardens at Rolling Hills Estates is a 134,985 square foot senior living
project located on the corner of Silver Spur Road and Dry Bank Drive. The com-

munity includes 94 independent/assisted living units, 20 memory care units,
18,175 square feet of common amenity space, 16,965 square feet of common
outdoor landscaped courtyards and parking for 64 vehicles in a partially below
grade garage.

Scheduled completion date is November 2019

Dates: 8/07/18—8/31/18

Entering the month of August, the Merrill Gardens at Rolling Hills Estates pro-
ject is full speed ahead and on track for a completion in late 2019. With all 223
auger-cast piles now installed, the 50-foot drill that has been occupying the
corner of Drybank and Silver Spur will be removed this week. The site is gearing
up for structural concrete activity and all concrete for the pile cap footings will
be placed and rebar for the slab-on-grade will start within the next three weeks.

During this month, underground plumbing, wet utilities connections, and a va-
por barrier and waterproofing system which will be tested at the end of the
month, will come to life.

To accommodate for efficient construction activities, the site fence along Silver
Spur has been pushed out over the sidewalk for the safe passage of pedestri-
ans. A temporary k-rail system has been provided to create a walking lane along
the street. The site team is directing subcontractors to use only the parking
structure to keep business parking open to customers at all times.

We are sorry for any inconveniences in the interim but the safety of our site,
workers, and neighbors are of utmost importance to us. Thank you.
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Contact Us

Trevor Ashenbrener
Senior Project Manager

509.944.4568

Bill Robinson
Project Manager

714.794.7710

Randy Dedrick
Superintendent

714.851.0084

Carlos Martinez
Project Engineer

626.322.7460

Hours of Operation
7:00am - 7:00pm
Monday through Friday

Saturday work or work outside
of permitted hours may occur
on a case by case basis as ap-
proved by Building Services De-
partment.

Check back at www.srmdevelopment.com/rollinghillsestates for continued updates and project information.



